




18	Supply and Delivery of Various Equipment	09-0650-15PDP	Public Bidding	19-Oct-15	26-Oct-15	05-Nov-15	12-Nov-15	12-Nov-15	12-Nov-15	18-Nov-15	07-Dec-15	24-Feb-16	30cd		GF FY 2015	4,000,000.00	4,000,000.00		09-0650-15PDP	Public Bidding	19-Oct-15	26-Oct-15	05-Nov-15	12-Nov-15	12-Nov-15	12-Nov-15	18-Nov-15	07-Dec-15	24-Feb-16	30cd		GF FY 2015	
19	Supply and Delivery of Vehicle	02-0041-15ADMAN	Public Bidding		17-Feb-15	30-Mar-15	07-Apr-14	07-Apr-14	07-Apr-14				7cd			1,800,000.00	1,800,000.00		02-0041-15ADMAN	Public Bidding	17-Feb-15	30-Mar-15	07-Apr-14	07-Apr-14	07-Apr-14				7cd				
20	Supply and Delivery of Yearbook 2015	02-0063-15	Public Bidding		17-Mar-15	30-Mar-15	07-Apr-15	07-Apr-15	07-Apr-15	15-May-15	22-Jun-15	19-Aug-15	7cd		STF	1,200,000.00	1,200,000.00		02-0063-15	Public Bidding	17-Mar-15	30-Mar-15	07-Apr-15	07-Apr-15	07-Apr-15	15-May-15	22-Jun-15	19-Aug-15	7cd		STF		
21	Ceiling and Partition Repair of GS Building	11-0925-14	Public Bidding		27-Nov-14	02-Dec-14	11-Dec-14	11-Dec-14	11-Dec-14	16-Dec-14	11-Jan-15	03-Mar-15	03-Mar-15	60cd	GAA FY 2014 Continuing	15,000,000.00	15,000,000.00		11-0925-14	Public Bidding	27-Nov-14	02-Dec-14	11-Dec-14	11-Dec-14	11-Dec-14	16-Dec-14	11-Jan-15	03-Mar-15	03-Mar-15	60cd	GAA FY 2014 Continuing		
22	Ceiling for Science Building	11-0931-14	Public Bidding		26-Nov-14	02-Dec-14	11-Dec-14	11-Dec-14	11-Dec-14	16-Dec-14	11-Jan-15	03-Mar-15	03-Mar-15	60cd	GAA FY 2014 Continuing	7,000,000.00	7,000,000.00		11-0931-14	Public Bidding	26-Nov-14	02-Dec-14	11-Dec-14	11-Dec-14	11-Dec-14	16-Dec-14	11-Jan-15	03-Mar-15	03-Mar-15	60cd	GAA FY 2014 Continuing		
23	Repair of Roofing and Ceiling of Technological Building	02-0058-15	Public Bidding				FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE				841,325.76	841,325.76	FAILURE	02-0058-15			FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE				
24	Rehabilitation CAAD Building	02-0061-15PDP	Public Bidding			30-Mar-15	29-Apr-15	29-Apr-15	29-Apr-15	08-May-15	27-May-15	03-Jun-15	18-Jun-15	180	GAA FY 2014 Continuing	10,643,694.76	10,643,694.76		02-0061-15PDP	Public Bidding		30-Mar-15	29-Apr-15	29-Apr-15	29-Apr-15	08-May-15	27-May-15	03-Jun-15	18-Jun-15	180	GAA FY 2014 Continuing		
25	Repair of Roof Framing and Roofing of Technological Building EVSU Main	04-0299-15PDP	Public Bidding		11-May-15	07-May-15	20-May-17	26-May-15	26-May-15	26-May-15	01-Jun-15	25-Jun-15	23-Jun-15	24-Jul-15	90	GAA FY 2014 Continuing	2,500,000.00	2,500,000.00		04-0299-15PDP	Public Bidding	11-May-15	07-May-15	20-May-17	26-May-15	26-May-15	26-May-15	01-Jun-15	25-Jun-15	23-Jun-15	24-Jul-15	90	GAA FY 2014 Continuing
26	Rehabilitation of Academic Building	04-0300-15PDP	Public Bidding			20-May-15	26-May-15	26-May-15	26-May-15	01-Jun-15	23-Jun-15	26-Jun-15	17-Jul-15	90	GAA FY 2015	1,200,000.00	1,200,000.00		04-0300-15PDP	Public Bidding		20-May-15	26-May-15	26-May-15	26-May-15	01-Jun-15	23-Jun-15	26-Jun-15	17-Jul-15	90	GAA FY 2015		
27	Rehabilitation of Main Library Building as Entrepreneur Building (CBE)	04-0281-15PDP	Public Bidding		11-May-15	07-May-15	20-May-17	26-May-15	26-May-15	26-May-15	01-Jun-15	21-Jul-15	30-Jul-15	10-Aug-15	180	GAA FY 2014 Continuing	1,800,000.00	1,800,000.00		04-0281-15PDP	Public Bidding	11-May-15	07-May-15	20-May-17	26-May-15	26-May-15	26-May-15	01-Jun-15	21-Jul-15	30-Jul-15	10-Aug-15	180	GAA FY 2014 Continuing
28	Design & Build of Reconstruction of Two Storey Academic Building EVSU Tawau Campus	04-0308-15PDP	Public Bidding			20-May-15	26-May-15	26-May-15	26-May-15	01-Jun-15	24-Jun-15	10-Jul-15	22-Jul-15	180	GAA FY 2014 Continuing	1,175,220.00	1,175,220.00		04-0308-15PDP	Public Bidding		20-May-15	26-May-15	26-May-15	26-May-15	01-Jun-15	24-Jun-15	10-Jul-15	22-Jul-15	180	GAA FY 2014 Continuing		
29	Design & Build of Reconstruction of Two Storey Engineering Building EVSU - Ormoc Campus	04-0309-15PDP	Public Bidding			20-May-15	26-May-15	26-May-15	26-May-15	01-Jun-15	23-Jun-15	10-Jul-15	22-Jul-15	180	GAA FY 2014 Continuing	2,000,000.00	2,000,000.00		04-0309-15PDP	Public Bidding		20-May-15	26-May-15	26-May-15	26-May-15	01-Jun-15	23-Jun-15	10-Jul-15	22-Jul-15	180	GAA FY 2014 Continuing		
30	Design & Build of Rehabilitation of EVSU Auditorium Building	04-0310-15PDP	Public Bidding			FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE			GAA FY 2014 Continuing	4,920,689.00	4,920,689.00	FAILURE	04-0310-15PDP	Public Bidding		FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE		GAA FY 2014 Continuing		
31	Design & Build of Rehabilitation of NCMTU Jas Food Packaging Laboratory (SSF)	04-0211-15PDP	Public Bidding		11-May-15	16-May-15	20-May-15	26-May-15	26-May-15	26-May-15	01-Jun-15	23-Jun-15	10-Jul-15	22-Jul-15	150cd	GAA FY 2014 Continuing	3,000,000.00	3,000,000.00		04-0211-15PDP	Public Bidding	11-May-15	16-May-15	20-May-15	26-May-15	26-May-15	26-May-15	01-Jun-15	23-Jun-15	10-Jul-15	22-Jul-15	150cd	GAA FY 2014 Continuing
32	Design & Build of Reconstruction of Two Storey Engineering Building EVSU - Ormoc Campus	04-0309-15PDP	Public Bidding			20-May-15	26-May-15	26-May-15	26-May-15	01-Jun-15	23-Jun-15	10-Jul-15	22-Jul-15	180	GAA FY 2014 Continuing	2,000,000.00	2,000,000.00		04-0309-15PDP	Public Bidding		20-May-15	26-May-15	26-May-15	26-May-15	01-Jun-15	23-Jun-15	10-Jul-15	22-Jul-15	180	GAA FY 2014 Continuing		
33	Design & Build of Reconstruction of Two Storey Cafeteria Annex Building as Research and Development Building	04-0313-15PDP	Public Bidding		02-Jun-15	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE			GAA FY 2014 Continuing	2,000,000.00	2,000,000.00	FAILURE	04-0313-15PDP	Public Bidding		02-Jun-15	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE	FAILURE		GAA FY 2014 Continuing		
34	Design & Build of Rehabilitation of EVSU Auditorium Building	04-0310-15PDP	Public Bidding		02-Jun-15	04-Jun-15	04-Jun-15	04-Jun-15	04-Jun-15	08-Jun-15	24-Jun-15	10-Jul-15	11-Jul-15	120cd	GAA FY 2014 Continuing	4,920,689.00	4,920,689.00		04-0310-15PDP	Public Bidding		02-Jun-15	04-Jun-15	04-Jun-15	04-Jun-15	04-Jun-15	08-Jun-15	24-Jun-15	10-Jul-15	11-Jul-15	120cd	GAA FY 2014 Continuing	
35	Design & Build of Reconstruction of Two Storey Cafeteria Annex Building as Research and Development Building	04-0313-15PDP	Public Bidding		16-May-15	02-Jun-15	04-Jun-15	04-Jun-15	04-Jun-15	04-Jun-15	01-Jun-15	24-Jun-15	14-Jul-15	22-Jul-15	210cd	GAA FY 2014 Continuing	2,000,000.00	2,000,000.00		04-0313-15PDP	Public Bidding	16-May-15	02-Jun-15	04-Jun-15	04-Jun-15	04-Jun-15	04-Jun-15	01-Jun-15	24-Jun-15	14-Jul-15	22-Jul-15	210cd	GAA FY 2014 Continuing
36	Rehabilitation of Industrial Arts Building EVSU Main	07-0465-15PDP	Public Bidding		20-Jul-15	28-Jul-15	04-Aug-15	04-Aug-15	04-Aug-15	04-Aug-15	14-Aug-15	25-Aug-15	26-Aug-15	11-Sep-15	120cd	GAA FY 2015	4,920,699.00	4,920,699.00		07-0465-15PDP	Public Bidding	20-Jul-15	28-Jul-15	04-Aug-15	04-Aug-15	04-Aug-15	14-Aug-15	25-Aug-15	26-Aug-15	11-Sep-15	120cd	GAA FY 2015	
37	Rehabilitation of Science Building	07-0470-15PDP	Public Bidding		20-Jul-15	28-Jul-15	04-Aug-15	04-Aug-15	04-Aug-15	04-Aug-15	14-Aug-15	25-Aug-15	26-Aug-15	03-Sep-15	120cd	GAA FY 2015	3,000,000.00	3,000,000.00		07-0470-15PDP	Public Bidding	20-Jul-15	28-Jul-15	04-Aug-15	04-Aug-15	04-Aug-15	14-Aug-15	25-Aug-15	26-Aug-15	03-Sep-15	120cd	GAA FY 2015	

38	Rehabilitation of the Library Building	08-0561-15FPD	Public Bidding		04-Sep-15	08-Sep-15	17-Sep-15	17-Sep-15	17-Sep-15	18-Sep-15	16-Oct-15	28-Sep-15	29-Oct-15	120cd		GAA FY 2015	2,000,000.00		2,000,000.00		08-0561-15FPD	Public Bidding		04-Sep-15	08-Sep-15	17-Sep-15	17-Sep-15	17-Sep-15	18-Sep-15	16-Oct-15	28-Sep-15	29-Oct-15	120cd		GAA FY 2015
39	Rehabilitation of Admin/ Eng'g Building	08-0597-15FPD	Public Bidding		04-Sep-15	08-Sep-15	17-Sep-15	17-Sep-15	17-Sep-15	18-Sep-15	19-Oct-15	28-Nov-15	30-Oct-15	150cd		GAA FY 2015	3,000,000.00		3,000,000.00		08-0597-15FPD	Public Bidding		04-Sep-15	08-Sep-15	17-Sep-15	17-Sep-15	17-Sep-15	18-Sep-15	19-Oct-15	28-Nov-15	30-Oct-15	150cd		GAA FY 2015
40	Rehabilitation of Covered Walk SISU Main Campus	08-0561-15FPD	Public Bidding		26-Oct-15	05-Nov-15	12-Nov-15	12-Nov-15	12-Nov-15	18-Nov-15	21-Nov-15	23-Nov-15	11-Dec-15	120cd		STF	2,500,000.00		2,500,000.00		08-0561-15FPD	Public Bidding		26-Oct-15	05-Nov-15	12-Nov-15	12-Nov-15	12-Nov-15	18-Nov-15	21-Nov-15	23-Nov-15	11-Dec-15	120cd		STF

Prepared by: -  
  
 SHERYL A. RUBIO  
 BAC Secretariat

Recommended for Approval by:  
  
 LILIAN D. ESQUIVINOS, DM  
 BAC Chairman

Approved:  
  
 DOMINADOR O. AGUIRRE, JR., DM  
 Head of the Procuring Entity

Prepared by: -  
  
 SHERYL A. RUBIO  
 BAC Secretariat

Recommended for Approval by:  
  
 LILIAN D. ESQUIVINOS, DM  
 BAC Chairman